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Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 142 Date: 10-Nov-200 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 63

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

·Met with John McEwen to discuss emergency damper issue . John requested a meeting with John Elbo
to have him clarify his damper design.
·We also discussed night work, grouting p/s and CCO#64. John will submit a procedure to grout
transverse ducts on EB.
·Updated monthly state reports.
·Met with Ben regarding CCO#64.
·Attended Amer weekly staff meeting.
·Attended meeting between Chris Elbo (SMS) and John McEwen (MCM) to discuss dampers on eye-bars.
·Attended SFOBB fall deck closure meeting in mission bay trailer : Close bridge 3-4 days around, second
week of December to second week of January, best time possibly between Christmas and New Years.
·3-6 design options—no idea what to fab.
·Group of experts to pick up one design. This will happen on Friday or Monday of this week.
·P10 to our videos at theaters, flyers etc.
·BATA to conduct traffic count.
·Keep lower deck open in an option for buses only .
·Type selection this Friday.
·Meeting every Wednesday.
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